COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2019

ESTI MATE SUMVARY 17: 36: 05
CONTI D: C22377 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 22377-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLON 7/17/2020 FI XED COMPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TI ME: 4,22 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PRQIECT NO STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 20/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMT: $ 11,877, 303.10 PARTI Cl PATI NG $ 72, 090. 00 $ 72,090. 00
AWARD PRQJECT AMT:  $ 10,888, 031.90 NON- PARTI CI PATI NG 175, 103. 95 175,103. 95
PERCENT COVPLETE: 2.08% TOTAL EARNI NGS 247, 193. 95 247,193. 95
FUNDS AVAI LABLE: $ 11,630,109.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 247,193.95 247,193.95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7, 415. 82 -7,415. 82
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 239,778.13 239,778.13
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 239, 778.13 239, 778.13
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 239,778.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.790 26, 465. 00
33, 500. 00000 0.790 26, 465. 00
0010 202-00015 Renoval of Headwal | 18. 000 0. 000
EACH 5. 000 1, 775. 00
355. 00000 5. 000 1,775. 00
0015 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
36, 710. 00000 0. 000 0. 00
0020 202-00033 Renoval of Pipe 12. 000 0. 000
EACH 1. 000 2,620.00
2, 620. 00000 1. 000 2, 620. 00
0025 202- 00090 Renoval of Delineator 112. 000 0. 000
EACH 112. 000 1, 355. 20
12. 10000 112. 000 1, 355. 20
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 970. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0035 202-00250 Renopval of Pavement Marking 35, 472. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 1. 000 152. 00
152. 00000 1. 000 152. 00
0045 202-01000 Renmoval of Fence 49, 160. 000 0. 000
LF 0. 000 0.00
0. 78000 0. 000 0. 00
0050 202-01035 Renoval of Gate 12. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0055 202-01400 Renmoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00

1, 640. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00050 Unsuitable Material 10, 000. 000 0. 000
cY 0. 000 0. 00
10. 60000 0. 000 0. 00
0065 203- 00060 Enmbanknent Material (Conplete In Place) 93, 297. 000 0. 000
cY 1, 710. 000 20, 862. 00
12. 20000 1, 710. 000 20, 862. 00
0070 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0. 00
0075 203-01500 Bl adi ng 200. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0080 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 203-01550 Dozi ng 40. 000 0. 000
HOUR 1. 000 210. 00
210. 00000 1. 000 210. 00
0090 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 1.000 210. 00
210. 00000 1. 000 210. 00
0095 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0100 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
290. 00000 0. 000 0. 00
0110 203-02330 Laborer 100. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00210

208- 00002

208- 00013

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
Structure Backfill (FlowFill)

Topsoi |

St ockpi | e Topsoi l

Erosi on Log Type 1 (12 Inch)

Erosi on Log Type 1 (20 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 200
cy
268. 00000
24, 200. 000
cy
5. 25000
24, 200. 000
cy
7. 00000
15, 500. 000
LF
4. 15000
432. 000
LF
6. 60000
100. 000
LF
7. 45000
1. 000
EACH
1, 380. 00000
1. 000
EACH
3, 790. 00000
40. 000
HOUR
45. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR

350. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
8, 263.
8, 263.

000
000

. 000
. 000
. 000

. 000
432.
432.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 04/ 29/ 2019

57, 841.

2, 851.

.00

.00

00

00

20

.00

.00

.00

.00

.00

.00

17:36: 05

AMOUNT

57, 841.

2, 851.

.00

.00

00

.00

20

.00

.00

.00

.00

.00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 208-00107 Removal of Trash 80. 000
HOUR
80. 00000
0175 208- 00207 Erosi on Control Managenent 120. 000
DAY
940. 00000
0180 209-00600 Dust Palliative (Magnesi um Chlori de) 100, 000. 000
GAL
0. 76000
0185 210-00810 Reset Ground Sign 13. 000
EACH
300. 00000
0190 212-00006 Seedi ng (Native) 45. 000
ACRE
428. 00000
0195 212-00032 Soi | Condi ti oning 45. 000
ACRE
335. 00000
0200 213-00003 Mul ching (Weed Free) 45. 000
ACRE
525. 00000
0205 213-00011  Milching (Hydraulic) 35. 000
ACRE
1, 150. 00000
0210 213-00061 Mul ch Tacki fier 9, 000. 000
LB
1. 85000
0215 213-00150 Bonded Fi ber Matrix 10. 000
ACRE
2, 930. 00000
0220 216-00201 Soi| Retention Bl anket (Straw Coconut) (Biodegradable 28, 000. 000
Cl ass
SY

2.15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 04/ 29/ 2019

480.

1, 880

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:36: 05

AMOUNT

480.

1,880

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00000 W dlife Biologist 24.000 0. 000
HOUR 5. 000 575. 00
115. 00000 5. 000 575. 00
0230 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 1. 000 90. 00
90. 00000 1. 000 90. 00
0235 240-00020  Netting 40. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0240 304-01000  Aggregate Base Course (Class 1) 59, 888. 000 0. 000
TON 0. 000 0. 00
17. 60000 0. 000 0. 00
0245 304-06000 Aggregate Base Course (Cl ass 6) 40, 976. 000 0. 000
TON 0. 000 0.00
19. 20000 0. 000 0. 00
0250 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 66, 711. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
0. 95000 0. 000 0. 00
0255 403-00720 Hot M x Asphalt (Patching) (Asphalt) 120. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0260 403-34701 Hot M x Asphalt (Grading SX) (75) 38, 824. 000 0. 000
TON 0. 000 0. 00
59. 30000 0. 000 0. 00
0265 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 1, 533. 000 0. 000
TON 0. 000 0.00
405. 00000 0. 000 0. 00
0270 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 795. 000 0. 000
TON 0. 000 0. 00
475. 00000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 17,589. 000 0. 000
GAL 0. 000 0. 00

2.25000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00132  Geotextile (Separator) (Cl ass 1) 20, 192. 000 0. 000
Sy 0. 000 0. 00
1. 95000 0. 000 0. 00
0285 506- 00209 Ri prap (9 Inch) 67.000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
0290 506-00212 Ri prap (12 Inch) 56. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0295 506-01020 Geogri d Reinforcenent 40, 000. 000 0. 000
SY 0. 000 0. 00
1. 65000 0. 000 0. 00
0300 601-01000 Concrete Class B 61. 100 0. 000
cY 0. 000 0. 00
690. 00000 0. 000 0. 00
0305 601-03030 Concrete Class D (Box Cul vert) 94. 900 0. 000
cY 0. 000 0. 00
900. 00000 0. 000 0. 00
0310 602-00020 Reinforcing Steel (Epoxy Coated) 6, 326. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0315 603-70808 8x8 Foot Concrete Box Cul vert (Precast) 206. 000 0. 000
LF 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0320 606-00301 Guardrail Type 3 (6-3 Post Spacing) 950. 000 0. 000
LF 0. 000 0. 00
38. 40000 0. 000 0. 00
0325 606- 02005 End Anchorage (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2, 840. 00000 0. 000 0. 00
0330 607-00005 End Post 34.000 0. 000
EACH 0. 000 0. 00

156. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 Corner and Line Brace Post 77.000 0. 000
EACH 0. 000 0.00
208. 00000 0. 000 0. 00
0340 607-11310 Fence Conbination Wre Wth Treated Woden Posts 44, 120. 000 0. 000
(Speci al )
LF 0. 000 0. 00
3. 45000 0. 000 0.00
0345 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00
2. 65000 0. 000 0. 00
0350 607-32208 Wyod Snow Fence (8 Foot High) 590. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0.00
0355 607-60117 16 Foot Gate (Special) 18. 000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0360 611-00020 20 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0.00
0365 612-00001 Del i neator (Type I) 117. 000 0. 000
EACH 0. 000 0.00
23. 20000 0. 000 0. 00
0370 612-00003 Del i neator (Type I11) 3.000 0. 000
EACH 0. 000 0. 00
27.30000 0. 000 0.00
0375 613-81900 Mobi | e Li ght Tower 3. 000 0. 000
EACH 0. 000 0.00
5, 050. 00000 0. 000 0. 00
0380 614-00026 Sign Panel (Class |) (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
303. 00000 0. 000 0.00
0385 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0.00

505. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-80385 Runble Strip 35, 600. 000 0. 000
LF 0. 000 0. 00
0. 44000 0. 000 0.00

0395 624-20019 18 Inch Drai nage Pipe (Class 0) (Conplete In Place) 260. 000 0. 000
LF 0. 000 0. 00
129. 00000 0. 000 0. 00
0400 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 255. 000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0405 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 493. 000 0. 000
LF 0. 000 0. 00
163. 00000 0. 000 0. 00
0410 624-20037 36 Inch Drainage Pipe (Cass 0) (Conplete In Place) 418. 000 0. 000
LF 0. 000 0.00
173. 00000 0. 000 0. 00
0415 624-20049 48 Inch Drainage Pipe (Cass 0) (Conplete In Place) 130. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0420 624-20061 60 Inch Drainage Pipe (Cass 0) (Conplete In Place) 214. 000 0. 000
LF 0. 000 0. 00
296. 00000 0. 000 0. 00
0425 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 260 26, 878. 80
103, 380. 00000 0. 260 26, 878. 80
0430 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0.00
717, 980. 00000 0. 000 0. 00
0435 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 100 808. 00
8, 080. 00000 0. 100 808. 00
0440 627-00008 Modi fied Epoxy Pavenment Marking 286. 000 0. 000
GAL 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

627-00013

630- 00000

630- 00001

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

ROADWAY

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
Pavenment Marking Paint (H gh Build)
Fl aggi ng
Pil ot Car Operation
Traffic Control Inspection
Traffic Control Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction

Construction

Construction

Construction

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

(Panel Size A)

( Panel

Si ze B)

(Panel

Si ze O

(Speci al)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 048. 000
GAL
48. 50000
12, 000. 000
HOUR
21. 20000
3, 000. 000
HOUR
45. 50000
150. 000
DAY
247. 00000
250. 000
DAY
904. 00000
4. 000
EACH
2, 530. 00000
4. 000
EACH
152. 00000
26. 000
EACH
20. 20000
96. 000
EACH
30. 30000
4. 000
EACH
40. 40000
192. 000
SF

30. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 500
. 500

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
10. 000
10. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
96. 000
96. 000

Page 10

ESTI MATE RUN 04/ 29/ 2019

5, 480

988.

9, 040

5, 060

101.

666.

2,908

.00

20

.00

00

00

.00

.00

80

17:36: 05

AMOUNT

5,480

988.

9, 040

5, 060

101.

666.

2,908

.00

20

.00

00

00

00

.00

00

60

.00

80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80359

0505

630- 80360

0510

630- 80363

0515

630- 80364

0520

630- 80368

0525

630-80370

0530

630- 80380

0535

630- 80430

0540

630- 80511

0545

630- 85011

0550 630-86801

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

Runble Strip (Portable)

Mobi | e Pavenent Marking Zone

I npact Attenuat or

(Tenpor ary)

Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
630. 000
DAY
80. 80000
500. 000
EACH
10. 10000
40. 000
EACH
25. 30000
40. 000
EACH
25. 30000
630. 000
DAY
20. 20000
1, 000. 000
LF
32. 90000
250. 000
EACH
1. 05000
2.000
EACH
3, 030. 00000
1. 000
LS
8, 590. 00000
160. 000
DAY
101. 00000
1. 000
LS

35, 360. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
40.
40.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 29/ 2019

2,747

1, 262

181.

42

20

50

.00

.00

.00

.00

.00

.00

.00

17:36: 05

AMOUNT

2,747

1,262

181.

42

20

50

.00

.00

80

.00

00

.00

.00

.00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22377-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0560 700-70010 F/ A M nor Contract Revisions 497, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 200, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adjustnent 80, 000. 000 0. 000
FA 72.650 72. 65
1. 00000 72. 650 72. 65
0580 700-70018 F/ A Roadway Snoot hness Incentive 80, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700- 70034 F/ A Smart Work Zone Technol ogy 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $11, 801, 463.10 $ 175,103.95% 175,103.95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 37, 630. 00
37, 630. 00000 1. 000 37, 630. 00
0600 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 30, 710. 00

30, 710. 00000 1. 000 30, 710. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

CONTI D: C22377
PCN: 22377-BID ESTI MATE RUN 04/29/ 2019
PRQIECT: STR0132- 021 ESTI MATE NO 0001 17: 36: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0605 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 3, 750. 00
3, 750. 00000 1. 000 3, 750. 00
CAT 0400 CURRENT AMT $ 75,840.00 $ 72,090.00 % 72, 090. 00
PRQIECT TOTAL CURRENT AMI $11,877,303.10$% 247,193.95 % 247,193. 95



